CALIFORMIA o CHANGE ORDER (CO) CO No.: 00056

TITLE: PG&E Gas Line Relocation DATE: 02/22/15
Cormer of Kern and F Streets
City of Fresno
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06
Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification
By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under penalty
of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such
proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification{s):

Attached as [indicate "none" if no
such Subconfractors are involved] are sworn certifications from each Subcontractor involved in the Work or event
contemplated by this Change Order in the form above.

Tutor Perini/iZachry/Parsons, a Joint Venture
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A ORI .  CHANGE ORDER (CO) €O No.: 00056

TITLE: PG&E Gas Line Relocation at comer DATE: 02/22/2016
of Kern and F Streets, City of Fresno
PROJECT: Construction Package No. 1 CONTRACT NO: HSR13-06

CONTRACTOR: Attn: Jim Laing
Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fulton Street, Suite 400
Fresno, CA 93721

DESCRIPTION OF CHANGE:

Compensate the Contractor for services provided by Pacific, Gas & Electric (PG&E) for the relocation of the termination point
of an existing PG&E gas line (LIN #ABM2) at the corner of Kern and F streets in the City of Fresno that was in conflict with
the Project’s design location of the proposed storm drainage system.

EXTRA WORK AT AGREED LUMP SUM:

For this work, the Contractor will be paid the agreed lump sum of $11,039.85. This lump sum constitutes full and
complete compensation for providing all labor, material, equipment, tools and incidentals, including all markups by
reason of this change.

TIME ADJUSTMENT:
There will be no time adjustment by reason of this change order since the work involved does not affect the controlling
operation(s).

, Time
pco Fayment Description Quantity  Unit  Onit Net Amount  Adj.
Item Price Days
256.12  0D0OM PGA&E Gas Line Relocation at comer of Kem 1.0 LS $11,039.85 $11,039.85 0
and F Streets, City of Fresno
Total: $11,039.85
Contractor . California High Speed Rail Authority
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